

Daily Road Report

Reporting Date:

5/17/2024

Brooke County HQ/Shop				Worked Limits				
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Asphalt Pavement Grinding	WV	67	Bethany Pike	1.2	0	7:30 am	4:00 pm	
Flagging	WV	67	Bethany Pike	1.2	0	7:30 am	4:00 pm	
Stabilization -- Roadway	HA	936	Pettibone Road	0	0.44	7:30 am	4:00 pm	
Ditching and Blading -- Unpaved Roadway	HA	936	Pettibone Road	0	0.44	7:30 am	4:00 pm	
Flagging	HA	936	Pettibone Road	0	0.44	7:30 am	4:00 pm	
Bridge								
Heavy Maintenance								
Closures								
Road Closure	US	22	SR 2	0	0.27	continuous	continuous	4/2-5/31. Exit lane closed for ramp repair
Lane Closure	WV	2	River Road	6.7	6.83	continuous	continuous	4/10-6/21. Restricted to one lane for bridge repair and paving
Lane Closure	US	22	US 22	0	0.28	continuous	continuous	4/1-5/31. Lane closures for Veterans Bridge maintenance
Lane Closure	US	22	US 22	0	0.28	continuous	continuous	4/1-5/31. Lane closures for Veterans Bridge maintenance
Road Closure	WV	2	Market Street Bridge	0	0.35	continuous	continuous	12/21/23-?. Market Street Bridge closed until further notice for inspection/repairs
Utilities/Oil & Gas								
Hancock County HQ/Shop				Worked Limits				
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Pothole Patching	CO	7	Hardins Run Road	0	5.56	7:30a	4:00 pm	
Mowing - Expressway (Interstate/APD)	US	22	US 22	0	0.39	7:30a	4:00 pm	
Bridge								
Heavy Maintenance								
Install Large Pipe Culverts	CO	66/19	Grant Street	0.5	0.5	7:00 am	5:00 pm	
Closures								
Construction Projects								
Utilities/Oil & Gas								
Marshall County HQ/Shop				Worked Limits				
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Stabilization -- Roadway	CO	2/4	Benwood Hill Road	0	3.02	7:00 am	4:00 pm	
Brush Control -- Machine	CO	26	Number 2 Ridge Road	0	5.61	7:00 am	4:00 pm	
Brush Control -- Machine	CO	54	Big Grave Creek Road	0	7.99	7:00 am	4:00 pm	
Stabilization -- Roadway	CO	56	Aston Ridge Road	0	2.85	7:00 am	4:00 pm	
Ditching and Blading -- Unpaved Roadway	CO	56	Aston Ridge Road	0	2.85	7:00 am	4:00 pm	
Stabilization -- Roadway	CO	17/5	Williams Hill Road	0	2.29	7:00 am	4:00 pm	
Ditching and Blading -- Unpaved Roadway	CO	17/5	Williams Hill Road	0	2.29	7:00 am	4:00 pm	
Bridge								
Heavy Maintenance								
Closures								
Lane Closure	CO	2/7	Marshall Street	0.89	0.9	continuous	continuous	5/13-5/17. Restricted to one lane for electric pole replacement
Lane Closure	CO	76	Rines Ridge Road	6.4	6.41	7:00 am	5:00 pm	5/14-6/14. Restricted to one lane for slip repair
Lane Closure	CO	5	Big Wheeling Creek Road	5.2	7.24	7:30 am	5:00 pm	4/29-6/14. Restricted to one lane for electric pole installation
Lane Closure	CO	5	Big Wheeling Creek Road	5.9	7.68	7:00 am	5:00 pm	4/22-5/17. Restricted to one lane for culvert replacement

Construction Projects								
Kent-Franklin Project	WV	2	Energy Highway	4.5	6.46	continuous	continuous	11/2/20-11/15/24. Possible lane restrictions for Kent-Franklin 4 lane project
Utilities/Oil & Gas								
Ohio County HQ/Shop			Worked Limits					
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Brush Control -- Machine	CO	18/3	Old WV 91-29th Street	0	2.25	7:30 am	4:00 pm	
Pothole Patching	CO	7/4	Girtys Point Road	0	2.08	7:30 am	4:00 pm	
Pothole Patching	CO	41/4	Sample Road	0	2.32	7:30 am	4:00 pm	
Stabilization -- Roadway	CO	51/3	Mccoy Road	0	1	7:30 am	4:00 pm	
Mowing - Non Expressway	CO	91/1	Dans Cut Road	0	0.34	7:30 am	4:00 pm	
Bridge								
Cleaning and Painting	US	250	US 250	0.29	0.35	6:30 am	4:00 pm	
Heavy Maintenance								
Steel Piling Installation	US	40	National Road	8.04	8.04	7:00 am	5:00 pm	Ohio County HQ back lot
Closures								
Lane Closure		301	Eoff Street	0	0.33	12:00 am	7:00 am	5/17/24. Restricted to one lane for electric pole relocation
Lane Closure	WV	88	West Liberty Road	0.01	1.6	6:00 pm	6:00 am	5/12-5/17. Restricted to one lane for milling and paving
Lane Closure	US	40	National Road	12.76	12.77	continuous	continuous	5/15-11/29. Restricted to one lane for bridge replacement
Lane Closure	US	40	National Road	2.24	2.71	continuous	continuous	5/14-5/15. Restricted to one lane for milling and paving
Road Closure	CO	7/1	Boone & Hedges Road	0	2.75	7:00 am	6:00 pm	5/10-5/24. Restricted to one lane for electric pole and line replacement
Road Closure	US	40	National Road	2.97	2.98	7:00 am	6:00 pm	4/1-8/30. Restricted to one lane for paving project
Road Closure	US	40	National Road	6.67	6.68	continuous	continuous	4/15-12/29. Monument Bridge closed for maintenance
Road Closure	CO	21	Wheeling Creek Road	0.7	7.81	7:30 am	3:30 pm	3/18-5/17. Road closed for bridge maintenance
Road Closure	WV	251	Market Street Bridge	0	0.28	continuous	continuous	1/22-7/20. Market Street Bridge closed for bridge reconstruction
Construction Projects								
Lane Closure	WV	2	Main Street	0.39	0.74	continuous	continuous	Estimated completion 7/1/25. Possible lane closures for Wheeling Streetscapes project
Lane Closure	WV	2	Warwood Avenue	2.43	2.78	continuous	continuous	Estimated completion 7/1/25. Possible lane closures for Wheeling Streetscapes project
Utilities/Oil & Gas								
Tyler County HQ/Shop			Worked Limits					
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Patching of Bituminous Pavements	CO	3	Cow House Road	0	0.5	7:00 am	3:30 pm	
Mowing - Non Expressway	CO	13/6	Bunker Run Road	0	1.32	7:00 am	3:30 pm	
Mowing - Non Expressway	CO	13/5	Sunfish Run Road	0	1.75	7:00 am	3:30 pm	
Bridge								
Heavy Maintenance								
Closures								
Road Closure	CO	10/2	Stewarts Run Road	0	1.98	7:00 am	7:00 pm	5/14-5/22. Road closed for paving
Lane Closure	CO	2/1	Virginia Terrace Road	0	0.1	7:00 am	5:00 pm	5/13-5/24. Restricted to one lane for gas line installation
Utilities/Oil & Gas								
Wetzel County HQ/Shop			Worked Limits					

Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Pothole Patching	WV	7	Mountaineer Highway	17.84	16	7:30 am	4:00 pm	
Flagging	WV	7	Mountaineer Highway	17.84	16	7:30 am	4:00 pm	
Pothole Patching	CO	64/2	Teagarden Fork Road	0	5.43	7:30 am	4:00 pm	
Flagging	CO	64/2	Teagarden Fork Road	0	5.43	7:30 am	4:00 pm	
Removing Ditch Line Obstacles	CO	17	Barker Run Road	0	3.69	7:30 am	4:00 pm	
Flagging	CO	17	Barker Run Road	0	3.69	7:30 am	4:00 pm	
Mowing - Non Expressway	WV	20	Wallace Pike	18	14	7:30 am	4:00 pm	
Flagging	WV	20	Wallace Pike	18	14	7:30 am	4:00 pm	
Bridge								
Heavy Maintenance								
Closures								
Lane Closure	WV	20	Wallace Pike	4.63	4.69	7:00 am	7:00 pm	5/13-5/24. Restricted to one lane for gas line installation
Lane Closure	CO	3	Doolin Run Road	0	3	7:00 am	7:00 pm	3/30-5/17. Restricted to one lane for gas line replacement
Lane Closure	WV	7	Mountaineer Highway	35.66	37.19	7:00 am	7:00 pm	3/4-6/28. Restricted to one lane for road maintenance
Construction Projects								
New Wade Bridge	WV	7	Mountaineer Highway	11.18	11.19	continuous	continuous	New Wade Bridge Construction
Utilities/Oil & Gas								
I-70 Section One HQ/Shop			Worked Limits					
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Brush Control -- Machine	I	470	I 470	2	0.8	7:30 am	4:00 pm	
Flagging	I	470	I 470	2	0.8	7:30 am	4:00 pm	
Hand Mowing/Trimming	I	70	I 70	9	14.5	7:30 am	4:00 pm	