

Daily Road Report

Reporting Date: 5/16/2025

Barbour County HQ/Shop			Worked Limits					
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Pothole Patching	CO	6	Arden Road	0.00	5.68	7:00AM	3:30PM	Pothole Patching
Pothole Patching	CO	11/16	Dogtown Road	0.00	1.42	7:00AM	3:30PM	Pothole Patching
Pothole Patching	CO	17/12	Boy Scout Camp Road	0.00	0.42	7:00AM	3:30PM	Pothole Patching
Pull Shoulders or Ditches-- Paved Roadway	CO	21	Fishers Mill Road	1.27	2.67	7:00AM	3:30PM	Pull Shoulders or Ditches-- Paved Roadway
Pothole Patching	CO	17/3	Water Camp Road	0.00	0.33	7:00AM	3:30PM	Pothole Patching
Pull Shoulders or Ditches-- Paved Roadway	CO	30/8	Griffith Road	0.00	0.98	7:00AM	3:30PM	Pull Shoulders or Ditches-- Paved Roadway
Bridge								
Bridge Inspection and Analysis	CO	26	N Teter Creek Road	4.40	4.40	7:00AM	4:00PM	Bridge Inspection and Analysis
Bridge Inspection and Analysis	US	250	N Main Street	17.24	17.24	7:00AM	4:00PM	Bridge Inspection and Analysis
Heavy Maintenance								
Closures								
Construction Projects								
Resurfacing	CO	11	Audra Park Road	11.53	14.83	7:00AM	5:00PM	No work scheduled.
Traffic Lighting	US	250	US 250 at Bridge Street Traffic Signal	NB/SB 4.86	NB 5.30/SB 5.43	7:00AM	5:30PM	No work scheduled.
Resurfacing	WV	92	Belington - Nestorville Road	7.45	9.29	7:00AM	5:00PM	HMA
Utilities/Oil & Gas								
Braxton County HQ/Shop			Worked Limits					
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Blading -- Unpaved Roadway	CO	40/10	Adams Road	0.00	1.25	7:00AM	3:30PM	Blading -- Unpaved Roadway
Pothole Patching	CO	28	Herold Run	2.04	4.22	7:00AM	3:30PM	Pothole Patching
Blading -- Unpaved Roadway	CO	13/3	Bear Creek Road	0.00	2.35	7:00AM	3:30PM	Blading -- Unpaved Roadway
Pothole Patching	CO	19/20	Stone Run Road	0.00	1.73	7:00AM	3:30PM	Pothole Patching
Bridge								
Heavy Maintenance								
Install Large Pipe Culverts	CO	5/5	Knawls Road	1.14	1.14	7:00AM	3:30PM	Install Large Pipe Culverts
Closures								
Road Closure	CO	28/1	Chemical Town Road	0.00	2.61	N/A	N/A	Continuous Temporary Road Closure
Construction Projects								
Resurfacing	I	79	Big Otter - Frametown Road	43.37	49.47	7:00AM	6:00PM	No work scheduled. Pending project finalization.
Lighting	I	79	Sutton-Gassaway Interchange Lighting	61.47	62.04	7:00AM	5:30PM	All physical work completed. Final inspection requested.
Bridge Construction	I	79	Burnsville ICHG+3	78.85	79.96	7:00AM	3:00PM	Wash bridge decks and patch bridge substructures.
Bridge Construction	I	79	I-79 Co 21 Overpass Bridge N&S	54.18	54.21	7:00AM	5:30PM	I-79, current traffic control will remain in place through the next week. 360 will be painting and is scheduled to work 7 days a week for approximately the next 4 to 6 weeks. CO 21 Temporary traffic lights have been installed. One lane alternating traffic is being utilized with temporary traffic control lights set to a timer. This will be ongoing until the bridge painting is complete.
Bridge Construction	CO	5/11	Church St Bridge	0.03	0.03	7:00AM	5:30PM	Project finalization.
Resurfacing	WV	4	Gassaway Road	18.11	19.93	7:00AM	5:30PM	No work scheduled.
Bridge Construction	I	79	Flatwoods IC BR N&S	67.01	67.52	7:00AM	5:30PM	No work Friday.
Resurfacing	WV	4	Flatwoods-Heaters Rd	16.59	18.16	7:30AM	5:0PM	No work scheduled Friday.
Utilities/Oil & Gas								
Gilmer County HQ/Shop			Worked Limits					
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Pothole Patching	CO	30	Duck Run	0.00	12.15	7:00AM	3:30PM	Pothole Patching
Pothole Patching	CO	40/2	Duck Run	0.00	2.75	7:00AM	3:30PM	Pothole Patching
Mowing - Non Expressway	WV	5	Grantsville - Glenville Road	0.00	0.00	7:00AM	3:30PM	Paving
Stabilization -- Roadway	CO	19/3	Flat Run	2.00	3.64	7:00AM	3:30PM	Pull Shoulders or Ditches-- Paved Roadway
Stabilization -- Roadway	CO	19/10	Riley Run	0.00	3.40	7:00AM	3:30PM	Mowing - Non Expressway

Webster County HQ/Shop				Worked Limits				
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Mowing - Non Expressway	WV	20	Webster Road	13.00	0.00	7:00AM	3:30PM	Mowing - Non Expressway
Pothole Patching	WV	82	Birch River Road	0.00	12.10	7:00AM	3:30PM	Pothole Patching
Pothole Patching	WV	15	Webster Springs - Valley Head	19.03	37.33	7:00AM	3:30PM	Pothole Patching
Mowing - Non Expressway	WV	15	Webster Springs - Valley Head	0.00	9.60	7:00AM	3:30PM	Mowing - Non Expressway
Hazard/Impact Threat Tree Removal	CO	7	Elk River Road	0.00	19.26	7:00AM	3:30PM	Hazard/Impact Threat Tree Removal
Bridge								
Heavy Maintenance								
Construction Projects								
Bridge Construction	WV	20	Bolair-Webster Springs Road	0.04	0.07	7:00AM	5:00PM	No work planned until there is resolution on girder concerns.
Bridge Construction	CO	26/8	Bergoo Road Arch	3.59	3.62	7:00AM	5:30PM	No work Friday.
Traffic Signal	WV	20	Main Street	20.21	20.21	7:00AM	5:30PM	Contractor to return on the 19th and 20th to replace existing signal with a new signal.
Utilities/Oil & Gas								
District Seven Heavy Maintenance HQ								
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Bridge								
Heavy Maintenance								
Closures								
Construction Projects								
Utilities/Oil & Gas								
District Seven Equipment Shop								
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Bridge								
Heavy Maintenance								
Closures								
Construction Projects								
Utilities/Oil & Gas								
I-79 Section Five HQ/Shop								
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Litter Pickup & Disposal	I	79	I-79	40.00	67.00	7:00AM	3:30PM	Litter Pickup & Disposal
Mowing - Expressway (Interstate/APD)	I	79	I-79	57.00	59.00	7:00AM	3:30PM	Mowing - Expressway (Interstate/APD)
Patching of Bituminous Pavements	I	79	I-79	40.00	40.50	7:00AM	3:30PM	Patching of Bituminous Pavements
Bridge								
Heavy Maintenance								
Closures								
Construction Projects								
Utilities/Oil & Gas								
I-79 Section Four HQ/Shop								
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Bridge								
Heavy Maintenance								
Closures								
Construction Projects								
Utilities/Oil & Gas								
Georgetown HQ/S								
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime	Detail
Maintenance								
Pothole Patching	CO	23	Oil Creek Road	0.00	8.40	7:00AM	3:30PM	Pothole Patching
Mowing - Expressway (Interstate/APD)	I	79	I-79	79.00	99.00	7:00AM	3:30PM	Mowing - Expressway (Interstate/APD)
Litter Pickup & Disposal	I	79	I-79	67.00	99.00	7:00AM	3:30PM	Litter Pickup & Disposal
Paving	CO	7	Chapel Road	11.21	13.21	7:00AM	3:30PM	Paving
Bridge								
Heavy Maintenance								
Closures								
Construction Projects								
Utilities/Oil & Gas								

