

Daily Road Report

Reporting Date: 9/17/2025

Barbour County HQ/Shop				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Paving	WV	76	Galloway Road	0.00	6.62	7:00AM	3:30PM
Paving	US	119	Buckhannon Road	10.54	11.38	7:00AM	3:30PM
Stabilization -- Roadway	CO	11/11	Werner Road	0.15	1.30	7:00AM	3:30PM
Ditching and Blading -- Unpaved Roadway	CO	11/11	Werner Road	0.15	1.30	7:00AM	3:30PM
Bridge							
Bridge Inspection and Analysis	CO	26	N Teter Creek Road	4.4	4.4	7:00AM	4:00PM
Bridge Inspection and Analysis	US	250	N Main Street	17.24	17.24	7:00AM	4:00PM
Heavy Maintenance							
Closures							
Construction Projects							
Traffic Lighting	US	250	US 250 at Bridge Street Traffic Signal	NB/SB 4.86	5.3/SB 5	7:00AM	5:30PM
Bridge Construction	US	250	Philippi Bypass Bridge	0.00	.82	7:00AM	5:30PM
Purchase Order	CO	11	Audra Park Road +1	6.35	11.53	7:00AM	5:30PM
Utilities/Oil & Gas							
Braxton County HQ/Shop				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Pulling Shoulders or Ditches-- Paved Roadway	CO	17/10	Barkers Run Road	0.00	1.56	7:00AM	3:30PM
Removing Ditch line Obstacles	CO	17/10	Barkers Run Road	0.00	1.56	7:00AM	3:30PM
Asphalt Pavement Grinding	CO	16	Mill Fork Road	0.00	3.25	7:00AM	3:30PM
Mowing - Non Expressway	CO	7/7	Cutlips Fork Road	0.00	2.64	7:00AM	3:30PM
Brush Control -- Machine	CO	9/3	Tague Road	0.00	2.22	7:00AM	3:30PM
Stabilization -- Roadway	CO	9/2	Two Mile Fork Road	0.00	1.3	7:00AM	3:30PM
Pulling Shoulders or Ditches-- Paved Roadway	WV	4	Frametown- Gassaway	23.24	27.52	7:00AM	3:30PM
Skip Patching	CO	16	Mill Fork Road	0.00	3.25	7:00AM	3:30PM
Bridge							
Heavy Maintenance							
Steel Piling Installation	WV	4	Duck - Frametown Road	.22	.24	7:00AM	3:30PM
Closures							
Road Closure	CO	28/1	Chemical Town Road	0	2.61	N/A	N/A
Construction Projects							
Bridge Construction	I	79	Burnsville ICHG+3	78.85	79.956	7:00AM	3:00PM

Bridge Construction	I	79	I-79 Co 21 Overpass Bridge N&S	54.18	54.21	7:00AM	5:30PM
Piling	CO	28/1	Chemical Town Road	2.04	2.07	7:00AM	5:30PM
Purchase Order	CO	40	Bear Run	12	13.26	7:00AM	5:30PM
Utilities/Oil & Gas							
Gilmer County HQ/Shop				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Patching of Bituminous Pavements	WV	47	Troy - Coxs Mills	7.21	9.38	7:00AM	3:30PM
Mowing - Non Expressway	CO	34	Joes Run	0.00	3.64	7:00AM	3:30PM
Mowing - Non Expressway	CO	34/4	Pheasant Drive	0.00	0.48	7:00AM	3:30PM
Mowing - Non Expressway	CO	34/1	Hackers Run	0.00	0.98	7:00AM	3:30PM
Mowing - Non Expressway	CO	40	Sliding Run	7.35	10.48	7:00AM	3:30PM
Pulling Shoulders or Ditches-- Paved Roadway	CO	40	Dusk Camp Run Road	5.00	6.24	7:00AM	3:30PM
Install Pipe Culverts	CO	7	Newberne Road	8.61	8.92	7:00AM	3:30PM
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Piling	CO	19	Normantown - Gassaway Road	6.16	8.8	7:00AM	5:00PM
Purchase Order	CO	15	Lower Grass Run	0.00	3.75	7:00AM	6:00PM
Utilities/Oil & Gas							
Lewis County HQ/Shop				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Mowing - Non Expressway	CO	15/4	Spillway Road	0.00	0.68	7:00AM	3:30PM
Mowing - Non Expressway	CO	36	Linger Run Road	2.35	6.68	7:00AM	3:30PM
Mowing - Non Expressway	CO	48	Crawford Road	0.00	4.57	7:00AM	3:30PM
Stabilization -- Roadway	CO	18	Cove Lick/ Laurel Run Road	1.19	6.00	7:00AM	3:30PM
Pulling Shoulders or Ditches-- Paved Roadway	CO	23	Oil Creek Road	5.00	0.00	7:00AM	3:30PM
Patching of Bituminous Pavements	US	19	Weston - Jane Lew Road	22.00	31.20	7:00AM	3:30PM
Patching of Bituminous Pavements	CO	1	North River Avenue/Old Mill Road	8.81	8.81	7:00AM	3:30PM
Patching of Bituminous Pavements	CO	12	Jackson Mill Road	2.42	2.42	7:00AM	3:30PM
Patching of Bituminous Pavements	CO	14	Smith Run/ Life Run Road	6.08	6.08	7:00AM	3:30PM
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Bridge Construction	I	79	US 19 I/C N&S	90.82	90.86	7:00AM	5:00PM
Bridge Construction	CO	7 and 7/8	Hackers Creek Bridge	4.54	4.564	6:30AM	4:30PM
Resurfacing	I	79	Roanoke - Jane Lew	90.87	104.15	7:00AM	7:00PM

Piling	CO	1	Old Mill Road + 1	5.43	7.36	7:00AM	5:30PM
Piling	CO	12	Jacksons Mill Road +1	0.17	0.31	7:00AM	5:00PM
Utilities/Oil & Gas							
Upshur County HQ/Shop				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Pulling Shoulders or Ditches-- Paved Roadway	WV	4	Rock Cave Road	2.00	4.20	7:00AM	3:30PM
Patching of Bituminous Pavements	CO	1	Hackers Creek Road	7.03	10.00	7:00AM	3:30PM
Patching of Bituminous Pavements	CO	11	Alexander Road	5.71	3.22	7:00AM	3:30PM
Mowing - Non Expressway	WV	20	Webster Road	0.00	11.56	7:00AM	3:30PM
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Bridge Construction	CO	11/17	Youth Camp Girder	0.01	0.02	7:00AM	5:00PM
Lighting	CO	7	Equipment Division	0.01	0.11	7:00AM	5:30PM
Utilities/Oil & Gas							
Webster County HQ/Shop				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Mowing - Non Expressway	WV	20	Webster Road	29.60	47.98	7:00AM	3:30PM
Stabilization -- Roadway	CO	3/9	Fall Run	0.00	1.16	7:00AM	3:30PM
Patching of Bituminous Pavements	CO	7	Elk River Road	6.20	8.37	7:00AM	3:30PM
Mowing - Non Expressway	WV	15	Diana -Webster Springs	19.03	2.80	7:00AM	3:30PM
Mowing - Non Expressway	WV	20	Webster Road	0.00	13.00	7:00AM	3:30PM
Bridge							
Heavy Maintenance							
Steel Piling Installation	WV	20	Hacker Valley - Diana Road	41.2	41.2	7:00AM	3:30PM
Construction Projects							
Bridge Construction	WV	20	Bolair-Webster Springs Road	0.04	0.07	7:00AM	5:30PM
Bridge Construction	CO	26/8	Bergoo Road Arch	3.59	3.62	7:00AM	5:30PM
Utilities/Oil & Gas							
District Seven Heavy Maintenance HQ				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Utilities/Oil & Gas							

District Seven Equipment Shop				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Utilities/Oil & Gas							
I-79 Section Five HQ/Shop			Georgetown HQ/S	Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Litter Pickup & Disposal	I	79	I-79	40.00	67.00	7:00AM	3:30PM
Minor Drainage Structures	I	79	I-79	67.00	61.00	7:00AM	3:30PM
Hand Mowing/Trimming	I	79	I-79	40.00	67.00	7:00AM	3:30PM
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Utilities/Oil & Gas							
I-79 Section Four HQ/Shop			Georgetown HQ/S	Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Brush Control -- Machine	I	79	Flatwoods - Weston Road	99.00	67.00	7:00AM	3:30PM
Litter Pickup & Disposal	I	79	Flatwoods - Weston Road	99.00	67.00	7:00AM	3:30PM
Mowing - Expressway (Interstate/APD)	I	79	Flatwoods - Weston Road	99.00	67.00	7:00AM	3:30PM
Removing Ditch Line Obstacles	I	79	Flatwoods - Weston Road	99.00	67.00	7:00AM	3:30PM
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Utilities/Oil & Gas							
District Seven Construction				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Utilities/Oil & Gas							
District Seven Maintenance/Equipment Pool				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							

Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Utilities/Oil & Gas							
Corridor H Section O HQ				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Dead Animal - Not Deer - Pickup/Removal	US	33	Corridor H Highway	0.00	27.14	7:00AM	3:30PM
Paving			Braxton County	0.00	0.00	7:00AM	3:30PM
Mowing - Expressway (Interstate/APD)	US	33	Corridor H Highway	18.00	22.00	7:00AM	3:30PM
Herbicide Spraying			Braxton County	0.00	0.00	7:00AM	3:30PM
Brush Control -- Machine	US	33	Corridor H Highway	18.00	22.00	7:00AM	3:30PM
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Utilities/Oil & Gas							
District Seven HQ				Worked Limits			
Activity Description	Route Type	Route Number	Route Name	BMP	EMP	StartTime	EndTime
Maintenance							
Bridge							
Heavy Maintenance							
Closures							
Construction Projects							
Utilities/Oil & Gas							

Detail
Paving
Paving
Stabilization -- Roadway
Ditching and Blading -- Unpaved Roadway
Bridge Inspection and Analysis
Bridge Inspection and Analysis
No work planned. Still waiting on the arm and no eta as of yet.
Titan plans to finish applying concrete protective coating to the piers while Perk plans to continue excavation of the Abutment 1 side.
Pending shoulder stone at a later date.
Detail
Pull Shoulders or Ditches-- Paved Roadway
Removing Ditch line Obstacles
Asphalt Pavement Grinding
Mowing - Non Expressway
Brush Control -- Machine
Stabilization -- Roadway
Pull Shoulders or Ditches-- Paved Roadway
Skip Patching
Steel Piling Installation
Continuous Temporary Road Closure
Contractors plan to remove approach slabs and patch bridge substructures.

No work scheduled.
Work is centered inside a permanent road closure. No traffic control needed in this current location.
HMA
Detail
Patching of Bituminous Pavements
Mowing - Non Expressway
Mowing - Non Expressway
Mowing - Non Expressway
Mowing - Non Expressway
Pull Shoulders or Ditches-- Paved Roadway
Install Pipe Culverts
One lane closure. Piling wall installation.
HMA
Detail
Mowing - Non Expressway
Mowing - Non Expressway
Mowing - Non Expressway
Stabilization -- Roadway
Pull Shoulders or Ditches-- Paved Roadway
Patching of Bituminous Pavements
Patching of Bituminous Pavements
Patching of Bituminous Pavements
Patching of Bituminous Pavements
I-79 North and South, currently working in Phase two of the project.
Existing lane closures will be in place until the completion of the project.
Punch list work to begin 9/16 or 9/17. Temporary shoulder closure is possible.
Milling, concrete repairs, and HMA

Waiting on final inspection. Mobilize equipment.
Detail
Pull Shoulders or Ditches-- Paved Roadway Patching of Bituminous Pavements Patching of Bituminous Pavements Mowing - Non Expressway
Tree removal began at site for utility line move. TC per plan sheet 10. Flaggers and one lane closure only when necessary. No lane closures at this time. No work scheduled. Possibly returning the beginning of October to complete remaining work.
Detail
Mowing - Non Expressway Stabilization -- Roadway Patching of Bituminous Pavements Mowing - Non Expressway Mowing - Non Expressway
Steel Piling Installation
Backfill. Class B concrete. Borrow excavation.
Detail

[illegible]

[illegible]